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Title of Report: Local Full Fibre Network (LFFN) Funding Bid 

Committee 
Report Submitted 
To: 

Leisure and Development Committee 

Date of Meeting: 18th March 2020 

For Decision or 
For Information 

For Decision 

 
Linkage to Council Strategy (2019-23) 

Strategic Theme Innovation & Transformation 

Outcome The Council will embrace new technologies and processes where 
they can bring about better experiences for citizens and visitors. 

Lead Officer Strategic Projects Manager 

 
Budgetary Considerations 

Cost of Proposal £50k (£35k in 19/20 and £15k in 20/21) 

Included in Current Year Estimates Yes 

Capital/Revenue Revenue 

Code Not applicable 

Staffing Costs Yes 

 
Screening 
Requirements 

Required for new or revised Policies, Plans, Strategies or Service 
Delivery Proposals. 

Section 75 
Screening 
 

Screening Completed:    
 

No Date 

EQIA Required and 
Completed:  

No Date:  

Rural Needs 
Assessment (RNA) 

Screening Completed 
 

No Date:  

RNA Required and 
Completed 
    

No Date:  

Data Protection 
Impact 
Assessment 
(DPIA) 

Screening Completed:         
 

No Date: 

DPIA Required and 
Completed:  

No Date: 

 
 
  



 

200318– FFNI Report  
Page 2 of 3 

 

 
1.0  Purpose of Report 

The purpose of this report is to propose options for the delivery of the FFNI 
programme. 

2.0  Background 

Causeway Coast and Glens Borough Council is part of a Full Fibre Network NI (FFNI) 
Consortium of 10 Councils led by Newry, Mourne and Down District Council (NMD) that is to 
receive funding of £15 million from the Department of Culture, Media and Sport (DCMS).  The 
funding will be used to install gigabit capable fibre ‘direct to the premises’ of Council owned 
buildings by March 2021 that will in turn increase the broadband infrastructure in the 
surrounding vicinity.  

The Council is to draw down 10% of the funding offer amounting to £1.5 million. Currently 
£50k is profiled within the Prosperity and Place Business Plans for both the current and next 
financial years i.e. £35k in 2019/20; and £15k in 2020/21.   

3.0  Proposals 

The FFNI bid to DCMS was to include £500k towards the cost of an Operations Team that 
would be hosted by NMD. The Operations Team is a hybrid team made up of three roles, an 
Operations Lead, an Analyst and a Project Support Officer, supported by external consulting 
resource for technical procurements and supplier coordination.  

Despite regular communication from DCMS officials in early 2019 confirming that the cost of 
the Operations Team would be eligible for reimbursement, it was confirmed by separate 
DCMS officials during the pre-contract procurement stage in late 2019 that such costs were 
actually ineligible and that this cost would have to be resourced from Council Consortium 
Members. This amounts to £50k per Council to cover costs up to March 2021.  

Members should note that the Consortium agreement (Annex A) signed by all 10 Councils 
states under pt. 6.3 that Consortium Councils are obliged to make financial contributions to 
FFNI Operation and pt. 8.5 that any unplanned Operations Team costs are obliged to be borne 
equally by Consortium Members.  

4.0  Options  

NMD has provided Consortium Councils with an Options Paper for consideration (Annex B) 
which outlines three potential courses of action with an associated commentary on benefits, 
risk and cost as follows: 

 Option 1 - Stop the programme and meet costs already incurred at 22k per 
Council. 

 Option 2 - Meet the costs of consultancy to procurement stage and one 
operations lead staff member at £37k per Council. 

 Option 3 - Meet all staff and consultancy costs as detailed in the original bid at 
£50k per Council.  

All Consortium Councils have agreed to support Option 3. The adoption of Option 3 amounts 
to a Council investment of 3% (£50k) against the potential draw down of £1.5 million for fibre 
infrastructure installation in the Council area. Furthermore as detailed in the benefits section 
of Option 3, continued support for the Consortium could lead to savings in Council WAN costs 
via collective Consortium procurement approaches.  

In addition, the Consortium has significant potential to act as a conduit to draw down additional 
DCMS funding for 5G infrastructure, future DfE Project Stratum funding, and Growth Deal 
infrastructure funding.   
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4.0 Recommendation 

It is recommended that Option 3 is chosen to deliver the FFNI programme to the 
greatest benefit to Council, businesses and residents in the Causeway Coast and Glens 
area.  The costs for Option 3 are profiled within Prosperity and Place’s Business Plans 
i.e. £35k in 2019/20; and £15k in 2020/21.   

 
 

 

 



DATED THIS                         DAY OF                                    2019 
 
 
 

CONSORTIUM AGREEMENT 

Full Fibre Northern Ireland Consortium (FFNI) Programme 

 

 

 

This CONSORTIUM AGREEMENT is made the 21 of May 2019 between the following  

Councils: 

 

1. Antrim and Newtownabbey Borough Council 
2. Ards and North Down Borough Council 
3. Armagh City, Banbridge and Craigavon Borough Council 
4. Causeway Coast and Glens Borough Council 
5. Derry City and Strabane District Council 
6. Fermanagh and Omagh District Council 
7. Lisburn and Castlereagh City Council 
8. Mid East Antrim Borough Council 
9. Mid Ulster District Council 
10. Newry, Mourne and Down District Council 

(together referred to as “the Consortium”, each referred to as “Consortium Members”) 

 

 DEFINITIONS 

 

Term Meaning 

Agreement means this Consortium Agreement 

Consortium means the Full Fibre Northern Ireland Consortium and its 
Programmes and Projects defined in this Consortium 
Agreement 

Consortium Budget means the financial resources made up of contributions from 
Consortium Members and contributions from other sources 
such as grants 

Consortium 
Member and 
Consortium 
Members 

means the Councils within the Consortium and listed above, 
including the Lead Council 

Customer means a public sector body that is not a Consortium Member 
but that benefits from services procured by the Consortium 

orrm
Typewritten Text
ANNEX A



Initial Funding means the £15m DCMS Local Full Fibre Programme Wave 3 
grant conditionally offered to the Consortium in its letter of 
18th February 2019 

Lead Council means Newry, Mourne & Down District Council 

Operations Group means the FFNI Operations Group described in the 
Governance section of this Agreement 

Operations Team means the FFNI Operations Team described in the 
Governance section of this Agreement 

Provider means a supplier of fibre infrastructure services procured by 
the Consortium to deliver full fibre 

Programme means any Programme operated by the Consortium 

Secondment means a voluntary transfer from a permanent employer (the 
Employer) for a fixed period which does not sever the 
employment relationship with the permanent employer, of the 
person seconded 

Steering Group means the FFNI Steering Group described in the Governance 
section of this Agreement 

 BACKGROUND 

2.1. The Consortium Members recognise that high quality digital infrastructure, including 

full fibre broadband services, is essential for economic prosperity in their region. 

They recognise that they have a part to play in ensuring that digital infrastructure is 

made available, and that customers benefit from it. 

 

With their objectives of promoting local economic development, and their local 

knowledge, Consortium Members are well positioned to help stimulate the market 

and proactively encourage greater investment in digital infrastructure across the 

region. 

2.2. The Consortium Members recognise that their efforts to drive the better availability 

and benefits of digital infrastructure will be more efficiently delivered collectively than 

individually, and have therefore set in place the Full Fibre Northern Ireland 

Consortium to co-ordinate those efforts. 

2.3. The Consortium will set in place a Programme, within which to manage Projects to 

deliver aspects of digital infrastructure. It is possible that the Consortium might 

initiate further Programmes in future, although this is not currently envisaged. 



2.4. The Department for Digital, Culture, Media and Sport (DCMS) Local Full Fibre 

Networks Programme (LFFN) is designed to stimulate commercial investment in full 

fibre networks in rural and urban locations across the whole of the UK. 

 

The programme is part of the government’s £740m National Productivity Investment 

Fund to support the next generation of digital infrastructure. Full fibre broadband 

uses fibre to the premises (FTTP) technology and is considered a fast and reliable 

technology. 

 

Its aim is to provide funding to help local bodies deliver Projects that can meet the 

objectives of the LFFN programme as follows: 

 

 Stimulate more commercial investment to deliver more gigabit-capable 

connectivity 

 Directly maximise the availability and benefit of gigabit-capable broadband 

services to public sector, business and residential users 

 Improve commercial investment conditions in local areas 

LFFN is a digital infrastructure programme that will have important long-term 

benefits. Although it is likely to directly improve availability of high bandwidth 

connectivity in some areas, its main effect will be felt more slowly through the 

commercial investment that will follow in time. 

2.5. The Consortium has been awarded £15m funding from the DCMS LFFN Programme 

Wave 3 (the Initial Funding). The first group of Projects in the Consortium’s 

Programme will address the deployment of this funding by 31st March 2021, in line 

with the Consortium’s bid document. Other Projects will promote fibre deployment 

through a range of measures, including voucher promotion and barrier busting. 

 

2.6. The Consortium’s Programme will provide a vehicle through which to bid for future 

fibre investment funding that may be available, and to manage the deployment of 

such funding.  

 

 CONSORTIUM 

3.1. The Councils have entered into this Agreement which defines their respective rights 

and responsibilities within the FFNI Consortium. 

3.2. The Councils agree that they have full legal power and authority to enter into this 

Agreement and are committed to jointly delivering a Fibre Intervention Programme 

for Northern Ireland, with the objective of maximising the availability of full fibre 

connectivity to domestic, public sector and commercial premises in Northern Ireland. 

3.3. This Agreement shall commence on 1st May 2019 and shall terminate on 30th April 

2027. 



3.4.  Newry, Mourne and Down District Council (‘the Lead Council”) has agreed to 

undertake the role of Lead Council on behalf of and with the agreement of the 

Consortium Members. 

3.5. The Lead Council will recruit, procure and host a dedicated Operations Team to 

carry out the shared functions of the Consortium. It will assure the work of the 

Operations Team. 

3.6. The Consortium will establish the FFNI Operations Group and the FFNI Steering 

Group to oversee programme delivery and review performance of the programme 

against its Investment Objectives to ensure that they are met. 

3.7. The role, functions and governance structures of the FFNI Steering Group, FFNI 

Operations Group and FFNI Operations Team are as set out in the Governance 

section of this agreement. 

3.8. The Operations Group will direct the activities of the Operations Team, so that the 

Consortium Members control the operations of the Consortium. 

3.9. The Steering Group will direct the Operations Group, so that the Consortium 

Members control the strategic direction of the Consortium. 

3.10. The Steering Group may agree to extend the scope of the Programme, for 

example to provide a procurement and delivery vehicle for other digital infrastructure 

or related initiatives. 

3.11. The Steering Group may agree to extend or shorten the Agreement’s duration 

as required, and to add new members where appropriate. The Steering Group may 

agree to make changes to the terms of reference of the FFNI Governance Bodies, or 

to the contents of this Agreement. 

3.12. The Programme will deliver several LFFN delivery Projects comprising 

multiple interventions in different areas. These Projects will be determined in detail 

during the planning phase and as agreed by Steering Group. 

3.13. The Programme may include Projects that procure fibre services for public 

sector organisations that are not Consortium Members, for example the Education 

Authority. There is no requirement for such bodies to become Consortium Members. 

   LEAD COUNCIL ROLE AND RESPONSIBILITIES 

 

Administer the FFNI Operations team 

4.1.  On behalf of the Consortium, the Lead Council will recruit, procure, host and 

administer the FFNI Operations Team that will carry out the administration activities 

of the Consortium. 



4.2. The Lead Council will be responsible for the recruitment, secondment and 

procurement of the FFNI Operations Team posts, as appropriate. The Team could 

include permanent and seconded staff, fixed term contracts, consulting contracts 

and any other arrangements. It is expected that seconded staff will be from 

Consortium Members. 

4.3. The Lead Council will agree the terms and conditions for each of the Operations 

Team members in their respective contracts of employment, contracts or 

secondment agreements. 

4.4. During the period of a Secondment, the secondee remains an employee of the 

Employer, and as such, no employment liability is created for the Lead Council. 

4.5. The rates of pay and overtime, the organisation responsible for disciplinary matters, 

Occupational and Statutory Sick Pay, Maternity Pay, Pension arrangements and any 

other statutory payments, the applicable travel and subsistence arrangements, and 

other relevant conditions will be defined by the Lead Council in a Secondment 

Agreement for each secondee.  

4.6. The Lead Council will be responsible for the actions of the Operations Group, 

providing line management support. 

4.7. The Lead Council will be responsible for all administration of payments to all FFNI 

Operation team members, whether in permanent, fixed-term contract, or seconded 

roles. 

4.8. The Lead Council will be responsible for the procurement of consulting resources 

and any other third-party support required, and for the payment of consulting 

contracts. 

4.9. The Lead Council will provide accounting and financial management for FFNI, 

through its finance function. 

4.10. The Lead Council may perform internal auditing of the Consortium 

arrangements in line with standard Council audit processes, and make available the 

results of all audits to the Councils through the regular reporting mechanisms of the 

FFNI Programme Governance.  

4.11. The Lead Council will provide financial information and governance 

documentation and any other assistance required for external audit. 

4.12. The Lead Council will ensure that adequate insurance to cover its liabilities as 

may arise in the course of the Agreement programme is in place and shall produce 

evidence of same upon request to the FFNI Consortium Act. 

4.13. For the avoidance of doubt, the Lead Council will not indemnify Consortium 

Members. 

Administer DCMS and other Grant Funding  



4.14. The Operations Team will administer grant claims from the DCMS LFFN fund 

on behalf of Consortium Members, based on agreed milestones for the delivery 

Projects and in accordance with the DCMS process to be agreed. The Lead Council 

will distribute grant payments from DCMS to each Council as required. 

4.15. The current understanding of the LFFN grant claim process is as follows. 

 Provider contracts for payment by delivery milestones 

 Operations Team agrees payment schedule based on delivery milestones 

with DCMS 

 Operations Team monitors planned achievement of delivery milestones 

 Provider invoices contract holder on successful delivery 

 Contract Holder provides grant claim information to Operations Team 

 Operations Team submits consolidated Consortium grant claim to DCMS 

 DCMS pays grant to Lead Council 

 Lead Council distributes grant to respective contract holders 

 Contract holders pay Provider invoices when they fall due 

4.16. The Operations Team will administer, claim and distribute any other grant 

funding as may be secured, according to the process for such claims. 

4.17. The Operations Team will co-ordinate all financial contributions from 

Consortium Members. 

Provide Governance Support 

4.18. The Operations Team will request and co-ordinate input from Councils 

wherever it is required. 

4.19. The Operations Team will provide the governance groups with such 

materials, reports and so on as they may require. 

4.20. The Operations Team will administer the meetings of the governance groups 

described in the Governance section of this Agreement to ensure effective 

governance. 

4.21. The Operations Team shall ensure that it informs the FFNI Operations Group 

in a timely manner of all significant and / or untoward events especially those likely 

to attract media attention or become the subject of legal action which includes any 

circumstance which will or may affect the ability of the Consortium to meet the 

targets set out by the Consortium. 

Manage the Procurement Vehicles 

4.22. The Lead Council will operate procurements according to the Newry Mourne 

and Down District Council Procurement Policy, at https://www.e-

hub.com/epublic/displayframe.asp?id=143335, and updated from time to time. 

4.23. For each procurement or group of procurements, the Operations Team will 

define a Procurement Plan for approval by the Operations Group. 

https://www.e-hub.com/epublic/displayframe.asp?id=143335
https://www.e-hub.com/epublic/displayframe.asp?id=143335


4.24. The Lead Council will operate any other procurement vehicles that the 

Consortium may require from time to time. 

Oversee Fibre Implementations 

4.25. The Operations Team will support the Consortium Members to work with 

Providers to ensure that fibre is delivered according to the contracted schedule, 

quality and price. Providers will be responsible for the timely delivery of the services 

and the management of the implementations. 

4.26. The Operations Team will support the Consortium Members to work with 

Providers to ensure that any delivery issues are resolved in the most appropriate 

way. 

4.27. The Operations Team will oversee the Provider testing to confirm successful 

completion of delivery milestones, and support the Consortium Members’ sign off of 

Milestones. 

 

  



   CONSORTIUM MEMBER OBLIGATIONS 

 

Work Together in the Consortium 

5.1. Consortium Members will work together and to actively participate in the FFNI 

Consortium to support the FFNI Operations Team in achieving the Consortium’s 

objectives. 

5.2. Consortium Members will adhere to the FFNI governance structure and ensure that 

activities are delivered, and actions taken as required. 

5.3. Consortium Members will be accountable for the performance of the respective roles 

and responsibilities set out in this Agreement. 

5.4. Consortium Members will be open and transparent and communicate openly about 

major concerns, issues or opportunities relating to the FFNI Consortium and its 

Programmes and Projects.  

5.5. Consortium Members will learn, develop and seek to achieve the full potential of the 

Consortium. In respect of the Consortium’s aims, they will share information, 

experience, materials and skills to learn from each other and develop effective 

working practices, work collaboratively to identify solutions, eliminate duplication of 

effort, mitigate risk and reduce cost. 

 

Support the Governance Structure 

5.6. Consortium Members will undertake all of the FFNI Consortium responsibilities 

under the direction and guidance of the FFNI Steering Group and Operations Group.  

5.7. Consortium Members will support the shared activities of the FFNI Operations Team 

and enable it to represent individual organisation interests to the Framework 

Supplier’s, FFNI Steering Group and, and FFNI Operations Group as required and 

appropriate. 

5.8. Consortium Members will respect the remit of FFNI Operations Team, the FFNI 

Steering Group and the FFNI Operations Group to enforce the terms of FFNI 

Agreement on Suppliers and all Consortium Members Councils. 

5.9. Consortium Members will act at all times in a way that is not detrimental to the 

reasonable and agreed participation of other Consortium Members Councils. 

5.10. Consortium Members who receive a request for information relating to the 

Consortium and which the Consortium Member is treating under the FOIA and/or 

EIR should:  

 Notify the Lead Council of the request within two working days; 
 Issue a ‘draft response’ for consideration to the Lead Council who may provide 
comment within 3 working days; and 
 Provide the final response issued to the requester by the Consortium Member. 



  

 

Support the FFNI Commercial & Financial models 

6.1. Consortium Members will use any contracts entered into under this Agreement for 

the subject matter of the Agreement. 

6.2. Consortium Members will invest in full fibre delivery any savings that are secured 

against future Wide Area Network costs as a result of the Initial Funding. 

6.3. Consortium Members will make financial contributions to the operation of the FFNI 

Consortium as set out in the Financial Model and varied from time to time by the 

Steering Group. 

6.4. Consortium Members will adhere to statutory requirements and best practice. They 

will comply with any and all applicable laws and standards including EU 

procurement rules, data protection (GDPR) and freedom of information legislation to 

act in a timely manner. They will recognise the potentially time-critical nature of the 

requests and respond accordingly to requests requiring a response. 

6.5. Consortium Members will be responsible for their obligations detailed in their 

respective contracts with Providers, including in respect of payments, delays due to 

Authority Cause and others. 

 

Deliver FFNI activities 

6.6. Consortium Members will manage stakeholders effectively, ensuring that the 

objectives and activities of the Consortium are widely communicated and 

understood. 

6.7. Consortium Members will oversee the delivery work of Providers within their 

respective geographical areas to ensure that disruption to citizens is managed and 

minimised. Consortium Members will be responsible for co-ordination between 

citizens and Providers in respect of any problems of disruption that may occur. 

6.8. Consortium Members will deploy appropriate resources. They will ensure sufficient 

and appropriately qualified resources are available and authorised to fulfil the 

responsibilities set out in this Agreement. 

6.9. Consortium Members will nominate resources to participate in and support the 

governance and practical operation of the Consortium, including membership of 

governance groups. 

6.10. Consortium Members will provide local Digital Infrastructure resources to 

support the delivery of the Consortium’s objectives. 

6.11. Consortium Members will review specifications and other procurement or 

delivery related documentation in a timely fashion, to support the FFNI Operations 

team in the delivery of Project activity. 



6.12. Consortium Members will ensure that communications about the Consortium 

are accurate and timely. 

6.13. Consortium Members will ensure that all activities and services provided 

under the terms of the Agreement shall be delivered in such a way as to promote 

equality of opportunity and shall not discriminate on the grounds of religious belief, 

political opinion, race, disability, age, gender or sexual orientation. 

6.14. Consortium Members will ensure that the requirements of the Health & Safety 

at Work Act 1974 and other Acts and Regulations, Directives and Orders on Health 

& Safety are observed. 

6.15. Consortium Members will comply with the General Data Protection Regulation 

(GDPR) and comply with all Non-Disclosure Agreements in relation to third party 

suppliers. 

6.16. Consortium Members will establish and maintain effective and robust financial 

control systems in relation to the FFNI programme and maintain proper and effective 

accounting records which identify individual financial transactions relating to it.  

 GOVERNANCE 

7.1. The Governance Structure is shown below.  

 

  

7.2. Strategic Management Levels – Steering Group 

 

  The FFNI Steering Group  

Role The FFNI Steering Group will set the vision and overall 
strategic direction for FFNI. It will ensure that the 
Programme and Projects meet the strategic aims of the 
Consortium. 

CM Senior Management Teams and Working 
Groups 

Strategic  

Operational  

FFNI Operations Group 
(CM LFFN Leads) 

FFNI Steering Group 
(CM SROs) 

FFNI 
Operations Team 

Sub-groups: 
Technical 

Service Management  

….. 

Digital 
Infrastructure 

Leads 

LFFN 

Project Stratum 

CityDeal 

LPWAN 

5g  

Vouchers 

Benefits 

Etc. 

NMD 



 
The Steering Group will decide on financial matters where 
the value exceeds the £100,000 Limit of Authority of the 
FFNI Operations Group 

Responsibilities   Defining the strategic vision for the Consortium 

 Defining the remit of the Consortium and its 
Programmes and Projects  

 Championing the aims and work of the 
Consortium 

 Acting as a communication channel into Council 
bodies e.g. Senior Management Teams and 
Working Groups 

 Managing internal and external stakeholders 

 Providing strategic assurance of financial and 
auditing activity 

 Establishing governance arrangements and group 
participation aimed at encouraging close 
collaboration between FFNI, Department for 

Economy and DCMS as the programme 
develops 

 Making financial decisions that exceed the limit of 
authority of the FFNI Operations Group.  
 

Members As agreed by the Councils, but typically Senior Officers 
holding the role of Director or Assistant Director 
responsible for Economic Development, or equivalent. 
 

Communication 
flow 

Up to Council Senior Management Teams and Working 
Groups.  
Down to the FFNI Operations Group.  

Frequency Quarterly 

 

 

7.3. Operational Management Level – Operations Group 

 

 The FFNI Operations Group  

Role The FFNI Operations Group will oversee Programme 
delivery and review the performance of Projects against 
their Investment Objectives to ensure that they are met. 
 
It will oversee the work of the FFNI Operations team, and 
any technical or service management subgroups that are 
likely to be established to support FFNI delivery. 

Responsibilities   Ensuring Value for Money of any activity procured 

through and delivered by the FFNI Consortium 

 Overseeing and assuring the activities of the FFNI 
Operations Team 

 Developing new services, and service 
improvement 

 Escalating disputes or issues in the operation of 
the Services; 

 Internal and external stakeholder management 



 Providing reporting as required to the FFNI 
Steering Group 

 Overseeing risks and issues management 

 Overseeing benefits management activities 

 Making financial decisions up to £100,000, or to 
any other limit set by the FFNI Steering Group  

 Reviewing the performance of 3rd party consultant 
support within the FFNI Operations team 

 Overseeing any other matters relevant to the 
Services or as defined by the FFNI Steering 
Group over time 
 

Members As agreed by the Councils, but typically Council Officers 
holding the role of Head of Service, Economic 
Development Manager or Digital Infrastructure leads.   

Communication 
flow 

Up to FFNI Steering Group, and directly to Council 
Working Groups as required.   
Down to FFNI Operations Team.  

Frequency Quarterly to FFNI Steering Group 
Monthly and ad hoc oversight of FFNI Operations Team 

 

 

7.4. Operational Management Level – Operations Team 

 

The FFNI Operations Team 

Role The FFNI Operations Team will manage, deliver and 
administer all operational Project activity.  
 

Responsibilities   Coordinating the Councils to maintain an 
organised and single approach for effective 
delivery; 

 To develop a process by which FFNI site lists will 
be checked and cleared from any overlap of sites 
within delivery of Project Stratum 

 Overseeing Supplier engagement, implementation 
to ensure strategic supplier delivery and value for 
money 

 Wider Stakeholder management according to 
procurement specifications and engagement with 
DCMS Barrier Busting Team to improve a 
coordinated and consistent approach to the 
delivery of Fibre in Northern Ireland. 
 

 Informing the FFNI Operations Group in a timely 
manner of all significant and / or untoward events 
especially those likely to attract media attention or 
become the subject of legal action which includes 
any circumstance that will or may affect the ability 
of the programme to meet the targets set out by 
the Consortium. 
 



 Knowledge transfer to the wider public sector, and 
where necessary, the commercial sector to 
maintain a joined-up approach to delivery 

 To participate in forums and working groups with 
the Department for Economy, OFCOM, Belfast 
Regional City Deal, Belfast City Council and 
others to ensure alignment of programmes and 
reduce duplication / overlap. 

 To effectively design and manage all elements of 
the procurements, on behalf of the Councils 

 Operational management of FFNI Wave 3 
finances, ensuring appropriate audit control. 

 Operating of the Dynamic Purchasing System 
(DPS) (when implemented) 

 Tracking of benefits related to the FFNI 
programme 

 Reporting on all aspects of the project 
management and delivery through the Operations 
Group. 

 Reporting on milestone and KPI’s to DCMS 

 Management of further funding awards  

 Supporting further initiatives and procurements as 
required 

Members A hybrid team hosted by the Lead Council comprised of 
permanent and seconded staff, fixed term contract staff, 
and specialist consulting and technical support.   

Communication 
flow 

Directly to FFNI Operations Team monthly, and to FFNI 
Steering Group quarterly.  
To both Groups as required.  

Frequency N/A 

 

 FINANCIAL MODEL 

8.1. The Lead Council will maintain the Financial Model spreadsheet and update it as 

required over the term of the Consortium Agreement. 

8.2. The costs of the Consortium will be borne equally by the Consortium Members, 

unless otherwise agreed by the FFNI Steering Group. 

8.3. Grant funding will be distributed equally between the Consortium Members, unless 

otherwise agreed by the FFNI Steering Group. 

8.4. The costs of the Operations Team will be funded from within the Consortium Budget 

based on Initial Funding for the Financial Years 19/20 and 20/21. Thereafter, the 

costs of the projected team will be met from contributions from Consortium 

Members, or from other future grants not yet identified. 

8.5. Unplanned Operations Team staff costs such as cover for Maternity or Sickness, 

and Redundancy costs will be borne equally by the Consortium Members. 

8.6. In respect of the Initial Funding of £15m, the savings secured against future Wide 

Area Network costs will be identified based on: 



 the forecast long term evolution of prices 

 the forecast effect of what the market would eventually provide unaided 

 the likely service lifetime of each site and its services 

 the additional migration and management costs of the new services 

 the network integration and other risks 

 other factors that affect the probability, scale and duration of the projected savings 

 

The precise role of the Operations Team beyond the scope of the Initial Funding is 

yet to be determined. The scope, activity and funding for the Operations Team will 

be the subject of a business case in the future. 

8.7. Through their Wide Area Network contracts, Consortium Members may choose to 

order higher bandwidths for existing sites, or new connections. The costs of these 

will be met directly by the relevant Consortium Member; they are not within the 

scope of the Consortium. 

8.8. The contracts set in place with providers will clearly set out payment milestones, 

delay payments and other controls, such that all payments from the Initial Funding 

can be made by their due date of 31st March 2021. 



8.9. The current Financial Model is shown in the table below. The Financial Model is a document that will be developed and changed 

extensively during the term of the Consortium. 

CAPITAL	Spend

FY18/19 FY19/20 FY20/21 FY21/22 FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 Total

Project	Team	Costs 44,273£								 225,194£													 258,364£													 20,000£										 20,000£									 10,000£									 10,000£									 10,000£									 -£															 597,830£														

PSAT 8,000,000£										 14,472,170£							 22,472,170£									

Total 44,273£								 8,225,194£										 14,730,534£							 20,000£										 20,000£									 10,000£									 10,000£									 10,000£									 -£															 23,070,000£									

CAPITAL	Funding

FY18/19 FY19/20 FY20/21 FY21/22 FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 Total

Funded	by	LFFN 44,273£								 5,364,256£										 9,591,471£									 15,000,000£									
Funded	by	WAN	budget 2,860,938£										 5,139,062£									 -£																 8,000,000£											

Other 20,000£										 20,000£									 10,000£									 10,000£									 10,000£									 -£															 70,000£																

Total 44,273£								 8,225,194£										 14,730,533£							 20,000£										 20,000£									 10,000£									 10,000£									 10,000£									 -£															 23,070,000£									

Balance 0£																												 0-£																																							 1£																																						 -£																												 -£																											 -£																											 -£																											 -£																											 -£																											 0£																																								

REVENUE	Spend

FY18/19 FY19/20 FY20/21 FY21/22 FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 Total

Project	Team	Costs -£														 491,879£													 506,636£													 661,038£								 699,166£							 717,022£							 735,414£							 754,358£							 773,869£							 5,339,382£											

-£																						

Total -£														 491,879£													 506,636£												 661,038£								 699,166£							 717,022£							 735,414£							 754,358£							 773,869£							 5,339,382£											

REVENUE	Funding

FY18/19 FY19/20 FY20/21 FY21/22 FY22/23 FY23/24 FY24/25 FY25/26 FY26/27 Total
Existing	Staff	Resources -£														 491,879£													 506,636£													 521,835£								 537,490£							 553,614£							 570,223£							 587,329£							 604,949£							 4,373,955£											

AR	Income -£														 -£																					 -£																				 -£																 -£															 -£															 -£															 -£															 -£															 -£																						

New	Funding -£														 -£																					 -£																				 139,203£								 161,677£							 163,408£							 165,191£							 167,028£							 168,920£							 965,427£														

Total -£														 491,879£													 506,636£												 661,038£								 699,166£							 717,022£							 735,414£							 754,358£							 773,869£							 5,339,382£											

-£																									 -£																																				 -£																																			 -£																												 -£																											 -£																											 -£																											 -£																											 -£																											 -£																																					

Consortium	Member	Costs

REVENUE	Costs	per	Consortium	Member

Existing	Staff	Resources -£														 49,188£															 50,664£															 52,183£										 53,749£									 55,361£									 57,022£									 58,733£									 60,495£									 437,395£														

Contribution	to	FFNI	Costs -£														 -£																					 -£																				 13,920£										 16,168£									 16,341£									 16,519£									 16,703£									 16,892£									 96,543£																
Total -£														 49,188£															 50,664£															 66,104£										 69,917£									 71,702£									 73,541£									 75,436£									 77,387£									 533,938£														

CAPITAL	Costs	per	Consortium	Member

Funded	by	LFFN 4,427£										 536,426£													 959,147£													 -£																 -£															 -£															 -£															 -£															 -£															 1,500,000£											

Funded	by	WAN	budget -£														 286,094£													 513,906£													 -£																 -£															 -£															 -£															 -£															 -£															 800,000£														

Other	TBA -£														 -£																					 -£																				 2,000£												 2,000£												 1,000£												 1,000£												 1,000£												 -£															 7,000£																		

CAPITAL	Costs	per	Consortium	Member 4,427£										 822,519£													 1,473,053£									 2,000£												 2,000£												 1,000£												 1,000£												 1,000£												 -£															 2,307,000£											



 REVIEW 

9.1. This Agreement shall be reviewed on an annual basis by the FFNI Steering Group. 

 EXPERT ADVICE  

10.1. The Lead Council shall be at liberty to procure whatever expert advice it 

requires, including legal, to undertake its responsibilities under this Agreement. 

 DISPUTE RESOLUTION 

11.1. In the Event of any disagreement between the Consortium Members the 

matter may be referred by any of the Consortium Members to a suitable 

independent person to be agreed by the Consortium Members for determination, 

failing which to a person nominated by the President for the time being of the Law 

Society of Northern Ireland. 

 RELATIONSHIP OF THE CONSORTIUM MEMBERS 

12.1. For the avoidance of doubt this Agreement shall not be construed as a 

Partnership Agreement within the meaning of Section 1 of the Partnership Act 1980 

nor is there any intention on the part of the Consortium Members to form a 

Partnership. 

 VARIATION 

13.1. Any variation to this agreement shall be in writing and signed by all 

Consortium Members. 

 LAW 

14.1. The Agreement shall be construed and applied in accordance with the Laws 

of Northern Ireland and the Courts of Northern Ireland shall have exclusive 

jurisdiction thereto. 

 PUBLICITY/ FREEDOM OF INFORMATION ACT 

15.1. The Lead Council reserves the right to publicly announce its funding of the 

FFNI Consortium and the extent of its commitment thereto, but otherwise all 

information passing between the Council and Consortium Member shall be treated 

as confidential, unless otherwise agreed, and nothing in this Clause shall preclude 

any Consortium Member from fulfilling its obligations under the Freedom of 

Information Act. 

  



 

 

 

 

 

   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Present when the Corporate seal of Antrim and  

Newtownabbey Borough Council was affixed hereto: 

 

____________________  

CHAIRPERSON     

      

____________________ 

CLERK & CHIEF EXECUTIVE 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Present when the Corporate seal of Ards and North Down 

 Borough Council was affixed hereto: 

 

____________________  

CHAIRPERSON     

      

____________________ 

CLERK & CHIEF EXECUTIVE 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Present when the Corporate seal of  

Armagh City, Banbridge and Craigavon Borough Council 

was affixed hereto: 

 

____________________  

CHAIRPERSON     

      

____________________ 

CLERK & CHIEF EXECUTIVE 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Present when the Corporate seal of 

Causeway Coast and Glens Borough Council 

was affixed hereto: 

 

____________________  

CHAIRPERSON     

      

____________________ 

CLERK & CHIEF EXECUTIVE 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Present when the Corporate seal of  

Derry City and Strabane District Council 

was affixed hereto: 

 

____________________  

CHAIRPERSON     

      

____________________ 

CLERK & CHIEF EXECUTIVE 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Present when the Corporate seal of  

Fermanagh and Omagh District Council 

was affixed hereto: 

 

____________________  

CHAIRPERSON     

      

____________________ 

CLERK & CHIEF EXECUTIVE 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Present when the Corporate seal of  

Lisburn and Castlereagh City Council 

was affixed hereto: 

 

____________________  

CHAIRPERSON     

      

____________________ 

CLERK & CHIEF EXECUTIVE 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Present when the Corporate seal of  

Mid and East Antrim Borough Council 

was affixed hereto: 

 

____________________  

CHAIRPERSON     

      

____________________ 

CLERK & CHIEF EXECUTIVE 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Present when the Corporate seal of  

Mid Ulster District Council 

was affixed hereto: 

 

____________________  

CHAIRPERSON     

      

____________________ 

CLERK & CHIEF EXECUTIVE 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Present when the Corporate seal of Newry, Mourne and  

Down District Council was affixed hereto: 

 

____________________  

CHAIRPERSON     

      

____________________ 

CLERK & CHIEF EXECUTIVE 



Options Briefing note for Eligible costs towards Operations team. 

 

 

 

 

 

 

 

 

Option Benefits Risks Cost per 

Council 

(£1,000s) 

Breakdown 

per Council 

Expected 

Saving per 

Council  

1 STOP THE 

PROGRAMME 

• No further costs would be incurred. • All Councils will have to pay £22k for costs incurred to date 

• Nothing is gained – loss of £15m+ grant 

• No WAN savings for Councils 

• Limited opportunity to draw down eligible costs re: WAN 

connectivity in future 

• It will not be easy to start up future programmes 

• DCMS wants the programme to be delivered and FFNI is an 

important tool for other organisations e.g. DFE and BRCD 

• The potential of the FFNI programme, both in respect of LFFN 

and future projects such as 5G, vouchers and other future 

initiatives would also be stopped or adversely affected. 

• No FFNI opportunity to keep BCC spare £3.3m LFFN 2 fund in NI  

£22k £22k stop in 

Dec 

NIL 

2. 

CONSULTANCY  

TO 

PROCUREMENT 

AND 1 OPS 

LEAD 

• Reduced costs 

• Possible WAN Savings 

 

• HIGH RISK – no technical or legal support post procurement 

• Councils including NMD would have to pay £37k 

• The potential of the FFNI programme, both in respect of LFFN 

and future projects such as 5G, vouchers and other future 

initiatives would also be  adversely affected. 

•  Benefits realisation project, Barrier Busting and Digital 

infrastructure strategy for all Councils severely impacted. 

• Lack of technical expertise post procurement (state aid, legal 

challenges, new site requests, light up of WAN (HIGH RISK) as per 

DCMS requirement) 

• Major risk and supplier fatigue if no coordination of stakeholders 

- DFI, FOF, DFE, BRCD, NIPSSN, OFCOM, DCMS etc. 

• Major risk on administration of grant, evaluation and 

management of milestones if reduced to single ops lead (most 

LFFN projects are 5+ teams) 

'• May affect stratum 

£37k Costs to date 

£22k 

Costs to 

procurement 

£6k 

Costs of Ops 

lead for 15 

months £7.5k 

Travel £1k 

 

Estimated 

WAN Savings 

£125k per 

Council over 5 

years 
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Typewritten Text

orrm
Typewritten Text
ANNEX B



Options Briefing note for Eligible costs towards Operations team. 

 

 

 

 

 

 

 

 

• Very limited FFNI opportunity to keep BCC spare £3.3m LFFN 2 

fund in NI  

3 MEET STAFF 

COSTS FROM 

CONSORTIUM 

MEMBERS 

•Full programme is delivered based what was 

presented to Consortium Members DCMS at 

investment panel.  

• This includes the LFFN project which contains the 

£15m dark fibre implementation, the Digital 

Infrastructure project, Barrier Busting project and 

Benefits Realisation. 

• FFNI continues to remain a tool for local 

authorities digital infrastructure projects 

• More funding per Council for infrastructure as 

staff costs not from grant 

 • Work continues with DFI, DFE, BRCD on the 

barrier busting, digital infrastructure 

• Potential of future funding delivery through 

DCMS F20 or RGC projects or work with DAERA on 

coordinating communities etc. 

• Highest WAN savings to each council 

• Reasonable FFNI opportunity to keep BCC spare 

£3.3m LFFN 2 fund in NI  

• Councils to allocate up to C. £50k 

• Revenue costs may not be available 

• Possible delay for approvals and procurement due to committee 

approvals but NMDDC may be able to operate until committee 

approvals. 

Up to £50k Up to £50k for 

full 

programme 

inc 

contingency 

 

 

Estimated 

WAN Savings 

£250k per 

Council over 5 

years 

 

Estimated 

£50k in 

additional 

eligible costs 

for each 

Council 

 


