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Leisure Facilities Project Board 

Monday 9th May 2022 

Virtual Meeting via MS Teams

Members Present:     

Members Apologies: 

Officers:

Councillor Callan (Chair) 
Councillor McShane 
Alderman Baird 
Councillor Knight-McQuillan 

Councillor McKillop 
Councillor McAuley 
Councillor Holmes 
Councillors Nicholl 

R Baker, Director of Leisure & Development 
W McCullough, Head of Sport & Wellbeing  
N Harkness, SIB Project Manager 
J Beggs, SIB Project Manager

NO. Item  ACTIONS  

1. Introductions 

 Chair welcomed everyone to the meeting and asked for apologies as noted above. 

2. Minutes of Previous Meeting 

 The draft minutes of the meeting of 14th March 2022 were approved by Members 
(noting that the April meeting was cancelled).  
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3&4. Coleraine and Ballycastle Leisure Provision - OBCs Update 

 SIB shared the L&D Committee Report in advance of the meeting on 17th May. 
 The purpose of this paper will be to update Members on progress made on plans for 

the development of a new Coleraine Leisure Centre and Ballycastle Leisure Centre; 
recommend interim approval of the preferred options emerging from the respective 
Outline Business Cases (Stage 1 Approval); and outline next steps in relation 
progressing the development of the projects, including the submission of funding 
applications to the Levelling Up Fund (Round 2). 

 It is noted that whilst both project OBCs have been completed in parallel, they are 
considered as separate projects for funding applications and ultimately investment 
decisions will be taken on the individual merits of each project. 

 It is important to highlight that both projects are at early concept design stage, and if 
progressed, substantial additional resources and external funding would be required 
to develop the detailed designs and secure all the necessary approvals over the 
course of a 12-18 month period. These development costs and professional fees 
could be in excess of £1m, depending on the final preferred options selected. 

 The preferred option emerging from the Coleraine Leisure Centre OBC is to progress 
with Option 4b+: Redevelopment of a new reduced scale leisure centre (c.5,100m2) 
on the existing footprint of the old centre at Railway Road with additional learner pool, 
wet play and soft play area. On balance this option costs £26.3m and scores highest 
and is the option deemed to be most able to meet the project aims and the needs of 
the community. 

 The preferred option emerging from the Ballycastle Leisure OBC is to progress with 
Option 4+: Reduced scale leisure centre (1,650m2) at Quay Road with 25m pool (4 
lane), gym, large studio, changing, reception/office, wet play features and spa, café, 
changing places facility, bouldering wall and outdoor pump track and accessible play 
park.  On balance this option costs £14.9m and scores highest and is the option 
deemed to be most able to meet the project aims and the needs of the community.   

 The capital affordability including reliance on LUF funding, operational viability, 
sustainability and social and economic regeneration potential of each project was also 
highlighted to members. 
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 Given the projects scale and associated financial risks, the approval of Stage 1: OBC 
will not constitute the normal approval to progress immediately to Stage 2: FBC 
(detailed design, Planning Application and Procurement of ICT).   

 A decision to progress to Stage 2 and incur significant development/design costs in 
the process will be subject to securing external funding from LUF.  The overall 
affordability of the projects (and cost of emerging preferred options) will therefore be 
re-assessed when the outcome of the funding application is confirmed in Autumn 2022 
for a Council decision to progress to Stage 2.   

 Members queried the levels of annual subvention for the new centres and how these 
compared with existing levels of subvention which was clarified with reference to the 
forecasts in the L&D paper. 

 Members also queried the delivery timeframes and the non-parallel delivery or 
staggered delivery plan which was clarified in terms of both affordability within the 
Councill’s capital programme and practical delivery of two major capital projects.  
Although given the different scale and complexity of both projects it was hoped that 
completion dates could be aligned. 

 Members queried the size of the LUF funding bids of c.£20m within the context of the 
funding pot of c.£100m for NI which was clarified with reference to the affordability 
statement and necessity for at least 50% external funding requirement to be met. 

 Members queried the potential for displacement across three leisure centres in 
Coleraine, Ballycastle and Ballymoney which was clarified with reference to the OBCs 
which assessed potential displacement impacts with no major concerns reported. 

 Members queried whether capital receipts had been factored into the affordability 
analysis and if the VAT ruling and potential rebate could be considered which was 
clarified with reference to affordability analysis which includes all capital receipts 
anticipated over the next 4 years, whoever excludes a possible VAT rebate at some 
point in the future.  Members requested any update on the status of the VAT ruling. 

1. Update on VAT 

ruling for leisure to 

be sought. 
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5. Portrush Recreation Grounds – Project Board Update 

 Officers confirmed that the £3.3m project was progressing on-site to agreed time, 
cost, and quality targets. Meetings had been held with LUF to agree MOU for funding 
contribution of £1.65m and DfC funding of £1.45m being drawn down.

 The Project Dashboard was presented and Members requested a site visit at the most 
opportune time.

2. Site visit to PRG to 

be organised 

6. Capital Programme Update (by exception)

 Officers confirmed that progress still being made in respect of Burnfoot Pitch, 
Cloughmills Pitch and Aghadowey Play Park with further updates to follow.   

 The Small Settlement Fund was also supporting some projects with spend to be 
completed in 2022/23. 

 Members raised concerns over recent anti-social behaviour at Limavady Accessible 
Play park and the need to report incidents and be responsive to community concerns.

7. AORB 

 None. 

8. DONM

 Monday 13th June 2022 
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Leisure Facilities Project Board 

Monday 8th August 2022 

Virtual Meeting via MS Teams

Members Present:     

Members Apologies: 

Officers:

Councillor Knight-McQuillan 
Councillor Holmes 
Councillor Callan (Chair) 

Councillor McKillop 
Councillor McShane 
Alderman Baird 
Councillor McAuley 
Councillor Nicholl 

R Baker, Director of Leisure & Development 
N Harkness, SIB Project Manager 
J Beggs, SIB Project Manager

NO. Item  ACTIONS  

1. Introductions 

 Chair welcomed everyone to the meeting and asked for apologies as noted above. 

2. Minutes of Previous Meeting 

 The draft minutes of the meeting of 13th June 2022 were approved by Members. 
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3&4. Coleraine and Ballycastle Leisure Provision - LUF Update 

 Officers confirmed that both applications were uploaded to the LUF online portal by 
the extended deadline of 2 August 2022 and that they were seeking grant support of 
55% from LUF (equating to £14.9m for CLC and £8.2m for BLC). 

 Officers indicated that the lengthy applications were prepared to a high standard and 
on a consistent basis targeting the Regeneration and Cultural Themes on a 50/50 
weighting, with an emphasis on Net Zero carbon efficient building design.  

 Given the projects scale and associated financial risks, the approval of Stage 1: OBC 
did not constitute the normal approval to progress immediately to Stage 2: FBC 
(detailed design, Planning Application and Procurement of ICT).   

 A decision to progress to Stage 2 and incur significant development/design costs in 
the process will be subject to securing external funding from LUF.  The overall 
affordability of the projects (and cost of emerging preferred options) will therefore be 
re-assessed when the outcome of the funding application is confirmed in Autumn 2022 
for a Council decision to progress to Stage 2.  

 Given that it is a key requirement of LUF to incur some expenditure this financial year 
22/23, the project team will work on developing tender packs prior to the funding 
announcement in October 22. 

 Members queried the announcement dates, potential levels of funding for NI and how 
competitive the process would be this time round.  

 Officers stated that LUF had indicated a budget envelope of less than £100 for NI and 
that multiple bids were expected from local authorities and community/voluntary 
organisations.   

5. Portrush Recreation Grounds – Project Board Update 

 Officers confirmed that the £3.3m project was progressing on-site to agreed time, 
cost, and quality targets. The key issue is managing the Compensation Events being 
logged by the Contractor under extremely challenging market conditions and to 
ensure robust challenge process in place and costs kept within agreed budget.

 The Project Dashboard was presented and Members thanked Officers for organising 
a site visit at the next meeting.
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6. Capital Programme Update (by exception)

 Officers confirmed that Dungiven Bowling will be the next capital project brought to 
L&D Committee for consideration and that progress still being made in respect of 
Burnfoot Pitch, Cloughmills Pitch and Aghadowey Play Park with further updates to 
follow when local DEA members in attendance. 

7. AORB 

 Members thanked the Officer team for all their hard work in completing the LUF 
applications. 

 Members queried the Ballycastle SEC re-tender and the likelihood that bidders will 
pull out of the process again because of the scale of the project and financial risk. 

 Officers  confirmed that DE/EA are managing the process and have adjusted budget 
for inflationary pressures and built ‘X Clauses’ into the NEC contract to share the risk 
on material price increases. 

8. DONM

 Monday 12th September 2022: 

- Site Visit to Portrush Recreation Grounds @ 7pm 
- Portrush Town Hall @7.30pm 


