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Ballycastle Sport and Leisure Facility Update 9th January 2018 

To: The Leisure and Development Committee 
For Information  

 

Linkage to Council Strategy (2015-19) 

Strategic Theme Resilient, healthy & engaged communities 

Outcome Citizens will have access to Council recreational facilities 
and protected natural environments which help them to 
develop their physical, emotional and cognitive health 

Lead Officer Head of Sport & Wellbeing 

Cost: (If applicable) Indicative investment decision of £2.3m (subject to FBC) 
 

The purpose of this report is to present Councillors with an update in relation to the 
leisure facility proposals for Ballycastle. 

Background 

Officers have sought direction from, and updated Councillors on this project on a number of 
occasions since March 2016 as detailed below: 

 March 2016: Department of Education presentation on the shared campus project. 

 October 2016: Information paper to Leisure & Development Committee. 

 November 2016: Information paper to Leisure & Development Committee, reviewing 
the business case prepared by the Moyle legacy Council. 

 February 2017: Information paper to Leisure & Development Committee, updating on 
progress with Ballycastle and Coleraine leisure projects. 

 April 2017: Councillor Workshop focusing on the Ballycastle and Coleraine leisure 
projects. 

 June 2017: Information paper to the Leisure & Development Committee. 

 June 2017: Councillor Workshop to review the draft OBC. 

 June 2017: 3 copies of Draft OBC left for Councillor’s review in the Council library. 

 July 2017: Councillor Site Meeting with school principals and pupils. 

 August 2017: Approval of an OBC for an estimated £2.3m investment into the new 
sports facilities (estimated value £6.5m) at the new shared school campus to realise 
community access to: 

o 3 synthetic, flood lit sports pitches. 

o 4 court sports hall. 

o Associated changing and ancillary facilities. 
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Facility Needs Assessment 

In addition to the anticipated facility provision at the shared school campus it is recommended 
that Ballycastle has a need for community access to a range of other new or improved sports 
facilities including: 

 Community swimming pool, wet play and health suite. 

 Studio and meeting space of various sizes (and associated storage). 

 Gym. 

Progress with the Shared School Campus 

The technical department within the Department of Education (DE) have supported the 
following activities: 

 Exemplar design to be further developed by an Integrated Consultant Team (ICT) and 
a design and build contract via OJEU compliant procurement processes. 

 Serviced a Project Board made up of all relevant education stakeholders. 

 Initiated a Gateway Review Process. 

 Completed a Pre-Qualification Questionnaire (PQQ) exercise to identify a short list of 
ICTs to develop the exemplar design to planning application stage and client-side 
support through the design and build stage. 

Council Officers (supported by SIB) have continued to meet with the Project Steering Group 
to progress work on the Heads of Terms Agreement that will guide the legal agreements that 
will stipulate the rights of access for Council and community access to the facilities.  

Officers (supported by SIB) have also worked with members of the DE senior management 
team and their advisors to progress the anticipated contract structures in a way that minimises 
the VAT liabilities associated with the project. This has resulted in a submission to HMRC with 
a proposed funding route, contract structure and VAT treatment. A final outcome to this work 
is still awaited. 

Subsequent to the PQQ process, the Project Board hopes to issue a call to tender for an ICT 
in February 2018. As part of this process respondents will be required to identify the abortive 
costs in the event that they are commissioned to design the sports facilities to meet the 
Council’s design requirements and subsequently the Council declines the opportunity to 
proceed with the project. At the point of appointment of the ICT there will therefore be a known 
maximum cost to Council’s ongoing involvement in the project through the design process. At 
this point officers with bring a report to Members for a decision on a maximum design cost 
commitment to progressing with an involvement in the project. While this will not be a full 
funding commitment to the capital costs of Council’s involvement, it will represent a stronger 
and irreversible financial commitment to the design stage. 

This report is expected to come to the L&D Committee in April or May 2018 (subject to the DE 
procurement process). 

Progress with the Additional Facility Requirements 

Given the ongoing uncertainty over the Council’s firm commitment to, and the Project Board’s 
acceptance of, a partnership approach to the shared school project it is impossible to define 
the residual need for the second phase. As a result of this, any expenditure on the 
development of phase two (other than on site investigations) has the potential to be nugatory. 

In light of the need to progress site assessments, officers have been working to identify the 
strengths, weaknesses and costs associated with the various site options. Transport NI (TNI) 
have provided advice on its likely access and egress requirements for the Quay Road site 
which are likely to require engineering works to the value of £700k/£1m. In light of the high 
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cost associated with Quay Road, officers are working to identify alternative sites and assess 
their suitability and likely cost implications. Other sites under consideration include inter alia: 

 Sheskburn House. 

 Ramoan Road kick about area. 

 Invest NI site on Leyland Road. 

This work is ongoing and the findings will come to Members when it has been completed. 

Project Boards 

DE will be the project promoter for the shared school campus and so will convene the Project 
Board for the project. It is anticipated that once / if Council makes a firm financial commitment 
to this project it will be invited to contribute to the Project Board as the Funding Decision Maker 
for some aspects of the project. Given the early stage of the project and the resultant absence 
of a firm Council commitment this has not yet been implemented. 

It is not until the Council’s and DE’s level of commitment to the shared school campus is 
confirmed that officers will be in a position to scope the needs of the second phase. Therefore, 
in the absence of a defined scope for the project, it appears premature to convene a Project 
Board for phase two. In the interim period, officers will continue to gather the relevant 
information to present to Members in relation to a site selection for the proposed scheme. 

Information for Noting: 

Members are encouraged to note the above information in relation to: 

 The progress and timelines in relation to the shared school project. 

 The ongoing work in relation to site assessments for phase two. 

 The necessary delays in relation to the establishment of a Project Board for phase two. 


